
ID Task Name Start Finish Duration Contact
1 DL Generic Mon 10/02/00 Wed 07/25/01 213 days?

2 DL/FL Communication Mon 04/09/01 Mon 05/07/01 21 days?

3 Connector Class Mon 04/09/01 Mon 05/07/01 21 days? Mutz

4 Generic CASPER/TDL
Integration

Tue 01/02/01 Thu 05/31/01 108 days?

5 Commandable port Mon 01/29/01 Wed 02/28/01 23 days Mutz

6 Define CASPER/TDL
Interface

Mon 01/15/01 Tue 01/23/01 7 days Mutz

7 Complete Generic
CASPER/TDL Interface

Tue 02/06/01 Mon 03/19/01 30 days Mutz

8 Enable task failure in
CASPER

Tue 01/02/01 Mon 03/26/01 60 days Knight

9 Interface TDL to ORCAA
HappySim

Mon 02/05/01 Thu 02/22/01 14 days Engelhardt

10 Inteface TDL to FL HS Tue 05/15/01 Thu 05/31/01 13 days? Engelhardt

11 Interface TDL to FL Mon 05/07/01 Mon 05/21/01 11 days? Engelhardt

12 Traversals Mon 10/02/00 Fri 06/15/01 185 days

13 TG map generated Mon 10/02/00 Fri 05/11/01 6 days Estlin

14 Model development Mon 10/02/00 Mon 10/02/00 0 days Estlin

15 Heuristic development Mon 05/21/01 Fri 05/25/01 5 days Estlin

16 TG distance estimates Mon 10/02/00 Mon 10/02/00 0 days Estlin

17 TG waypoint usage Mon 03/05/01 Thu 03/29/01 19 days Engelhardt

18 Paths shown in display map Mon 10/02/00 Mon 10/02/00 0 days Estlin

19 Position updates - HS Mon 10/02/00 Fri 05/11/01 6 days Engelhardt

20 Commands to HS Fri 02/23/01 Wed 05/16/01 22 days Engelhardt

21 Off-track causes local replan
w/ HS

Thu 03/01/01 Fri 04/13/01 32 days Engelhardt

22 Off-track causes global
replan w/ HS

Mon 10/02/00 Fri 06/15/01 79 days Estlin

23 Science Mon 10/02/00 Fri 06/29/01 195 days

24 Model development Mon 10/02/00 Wed 06/27/01 16 days Fisher

25 Heuristic development Mon 05/14/01 Fri 06/29/01 10 days Fisher

26 Shown in display map Mon 05/14/01 Tue 06/26/01 4 days Fisher

27 Commands to HS Mon 05/14/01 Fri 06/29/01 7 days Fisher

28 Power Mgmt Mon 10/02/00 Thu 07/12/01 204 days

29 Model development Mon 10/02/00 Fri 06/29/01 43 days Chouinard

30 Heuristic development Mon 10/02/00 Tue 07/03/01 8 days Estlin

31 Power update query Fri 05/18/01 Thu 05/24/01 5 days Mutz

32 Power updates - HS Fri 05/25/01 Thu 05/31/01 5 days Mutz

33 Future prediction query Mon 06/25/01 Thu 07/12/01 14 days Estlin

34 Memory Mgmt Mon 10/02/00 Thu 06/14/01 184 days

35 Model development Mon 10/02/00 Wed 05/16/01 10 days Fisher

36 Heuristic development Thu 05/17/01 Wed 05/30/01 10 days Fisher
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ID Task Name Start Finish Duration Contact
37 Download shown in display

map
Thu 05/17/01 Mon 05/21/01 3 days Fisher

38 Commands (image and
download) to HS

Thu 05/17/01 Wed 05/30/01 10 days Fisher

39 Memory update query Thu 05/17/01 Wed 05/30/01 10 days Fisher

40 Memory updates - HS Thu 05/31/01 Wed 06/13/01 10 days Fisher

41 Future prediction query Fri 06/01/01 Thu 06/14/01 10 days Estlin

42 HappySim Mon 10/02/00 Thu 05/24/01 169 days

43 Traversal off-track - ORCAA
HS

Mon 10/02/00 Tue 04/24/01 8 days Chouinard

44 Simulator I/O Thu 04/19/01 Tue 05/08/01 13 days Chouinard

45 Simulator state rep. Thu 04/19/01 Tue 05/08/01 13 days Chouinard

46 Simple "goto" done Thu 04/19/01 Tue 05/08/01 13 days Chouinard

47 All commands and resources doneWed 05/09/01 Thu 05/17/01 7 days Chouinard

48 Duplicate FL socket i/f Wed 05/09/01 Thu 05/24/01 12 days Chouinard

49 Overall Scenario Testing Thu 05/31/01 Wed 07/25/01 40 days

51 Overall Scenario Testing Thu 05/31/01 Wed 07/25/01 40 days Estlin

52

53

54 DL Rocky 8 Tue 05/08/01 Fri 09/07/01 89 days

55 R8 Communication Tue 05/22/01 Mon 06/04/01 10 days

56 R8 Connector Class Tue 05/22/01 Mon 06/04/01 10 days Mutz

57 R8 Traversals Mon 05/28/01 Fri 06/29/01 25 days

58 Model development Mon 06/18/01 Thu 06/21/01 4 days Estlin

59 Position updates - FL Mon 06/11/01 Fri 06/15/01 5 days Mutz

60 Commands to R8 HS Mon 05/28/01 Thu 05/31/01 3 days Engelhardt

61 Commands to FL Tue 06/05/01 Mon 06/11/01 5 days Mutz

62 Command status - FL Tue 06/12/01 Mon 06/18/01 5 days Mutz

63 Off-track causes global
replan w/ R8 HS

Wed 06/13/01 Mon 06/18/01 4 days Estlin

64 Off-track causes global
replan w/ rover

Mon 06/18/01 Fri 06/29/01 10 days Estlin

65 R8 Science Thu 06/28/01 Thu 08/02/01 26 days

66 Model development Thu 06/28/01 Wed 07/04/01 5 days Estlin

67 Commands to R8 HS Thu 07/05/01 Mon 07/09/01 3 days Engelhardt

68 Commands to FL Tue 07/24/01 Tue 07/31/01 5 days Mutz

69 Command status - FL Tue 07/31/01 Thu 08/02/01 3 days Mutz

70 R8 Power Mgmt Mon 07/02/01 Fri 07/27/01 20 days

71 Model development Mon 07/02/01 Fri 07/13/01 10 days Chouinard

72 Power update query Mon 07/16/01 Wed 07/18/01 3 days Mutz

73 Power updates - R8 HS Thu 07/19/01 Fri 07/20/01 2 days Mutz

74 Power updates - FL Mon 07/23/01 Wed 07/25/01 3 days Mutz

75 Future prediction query Mon 07/23/01 Fri 07/27/01 5 days Estlin

76 R8 Memory Mgmt Mon 07/02/01 Fri 07/13/01 10 days

77 Model development Mon 07/02/01 Tue 07/03/01 2 days Estlin
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ID Task Name Start Finish Duration Contact
78 Commands to FL Wed 07/04/01 Tue 07/10/01 5 days Mutz

79 Memory update query Wed 07/04/01 Fri 07/06/01 3 days Mutz

80 Memory updates - R8 HS Mon 07/09/01 Tue 07/10/01 2 days Mutz

81 Memory updates - FL Wed 07/11/01 Fri 07/13/01 3 days Mutz

82 Future prediction query Mon 07/09/01 Fri 07/13/01 5 days Estlin

83 R8 HappySim Tue 05/08/01 Tue 06/12/01 26 days

84 Removing non-generic code Tue 05/08/01 Fri 05/25/01 14 days Chouinard

85 Simulator state rep. Tue 05/08/01 Thu 05/31/01 18 days Chouinard

86 Simple "goto" done Tue 05/08/01 Thu 05/31/01 18 days Chouinard

87 All commands and resources
done

Fri 06/01/01 Tue 06/12/01 8 days Chouinard

88 R8 Overall Scenario Testing Mon 07/16/01 Fri 09/07/01 40 days

89 Overall  Scenario Testing Mon 07/16/01 Fri 09/07/01 40 days Estlin
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